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ABSTRACT 
This paper will address the science planning and 
sequencing aspects of the command generation 
process for the scientifically diverse Cassini Mission. 
The mission's prime objectives are to study the 
Saturnian system and deliver the Huygens Probe into 
its major moon Titan. Together, the spacecraft and 
probe will be the largest and most complicated craft 
ever launched to another planet. 
The presentation will begin with an overview of the 
Cassini spacecraft and its scientific instrumentation. 
This will be followed with a description of the 
October 1997 mission. Next, the structure of the 
science planning and sequencing process, with special 
emphasis on science's role, will be outlined. Finally, 
this presentation will conclude with a discussion of 
some of the unique challenges faced by the Ground 
System during Cassini's four-year orbital tour. 
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1. Cassini Spacecraft 
The Cassini spacecraft is a 3-axis stabilized craft with 
a design lifetime of 12 years. It is divided into four 
core elements. The fist element is a rigid four meter 
diameter High Gain Antenna (HGA) for reception of 
commands from Earth, transmission of science and 
engineering data from the spacecraft, relay antenna for 
the probe data and the source of the output RADAR 
signal. The HGA is attached to the Upper Equipment 
Module (UEM). 
The UEM is the second core element. This element 
is a 12-sided bus which provides storage for the major 
electronic components (e.g., Command and Data 
Subsystem (CDS), Attitude and Articulation Control 
Subsystem (AACS), Solid State Recorders (SSRs), 
etc.). It also provides the mounting structure for the 
11 meter long Magnetometer Boom, one articulable 
reaction wheel, the Remote Science Pallet, the Fields 
& Particle Pallet and their associated orbiter science 
instruments. 
The third element, located under the UEM, is the 
Propulsion Module 0. This module contains all 
the bi-propellant fuel for the mission and will be used 
for all major trajectory correction maneuvers. The 
Cassini fuel load consumes a significant amount of 
spacecraft mass. For comparison, the Voyager 
total mass of 825 kg (100 kg of 
. The Galileo spacecraft had a 
61 kg (959 kg of bi-propellant). 
Cassini and the Huygens Probe will have a total mass 
of 5120 kg (3000 kg of bi-propellant, approx. 60%). 
ore element is the 
and is located un 
This module houses the two 490 N main engines, the 
four thruster clusters for attitude control, three 
reaction wheels for non-propulsive maneuvers and the 
three Radioisotope Thermoelectric Generators (RTGs) 
which together at launch will produce approximately 
850 watts of electrical power. 
1.1 Scientific Investigation 
The Cassini science instruments were selected based 
on their ability to increase our knowledge of the 
Saturnian system by at least an order of magnitude in 
their respective areas. Each investigation performs 
unique science by itself and complements the other 
investigations by performing many synergistic 
observations. 
The instruments can be divided into three classes; 
Passive Remote Sensing instruments which must be 
pointed at a specific target-body and then processes 
the externally generated source signals; Active 
Remote Sensing instruments also must be pointed at 
a specific target-body to collect data but in this case, 
the source signal processed is generated onboard the 
spacecraft; and finally the Fields, Particles & Waves 
instruments which measure the in situ environment. 
1.1.1 Passive Remote Sensing Investigations 
There are four Passive Remote Sensing 
investigations. All of them are co-aligned with the 
narrow angle camera boresight and mounted onto the 
Remote Sensing Pallet (located on the UEM). 
Alphabetically, the first investigation is the 
Composite Infrared Spectrometer (CIRS) which has 
two linear 1 x 10 arrays. The total field of view 
(FOV) of each array is 2.9 x 0.3 mradian. The arrays 
are separated from each other by 0.67 mradians. The 
remaining CIRS FOV is circular and has a diameter 
of 4.3 mradians. With these FOVs, this instrument 
covers the infrared spectrum from 10 to 1000 
micrometers. Its primary objective is to generate 
spectral maps to study temperature and composition 
of Saturn and Titan's atmospheres, satellite surfaces 
and ring particles. 
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is  the Imaging Science Subsystem (ISS). This 
stem is composed of two CCD c 
wide angle camera has a 61.2 mradia 
with a spectral response from 0.38 
meters and the narrow angle camera has 
FOV of 6.1 mradians square but a sl 
"bluer" spectral coverage. Its respon 
s. ISS's primary objective is 
tral images of Saturn, its 
SatelIites and rings. 
The third Passive Remote Sensin 
Ultraviolet Imaging Spectrometer 
rectangular FOVs. The narrow FOV is 0.5 x 64.2 
mradians while the wider FOV is 6.42 x 64.2 
mradians. The instrument's spectral coverage ranges 
from 0.055 to 0.19 micrometers. The investigation's 
major objectives are to obtain spectra and low 
resolution imaging to determine structure, chemistq 
and composition of Saturn's atmosphere and rings. 
The last Passive Remote Sensing instrument is the 
Visual and Infrared Mapping Spectrometer (VIMS). 
This investigation also has two FOV. The smaller 
infrared FOV is 32 mradians square and covers a 
spectral range from 0.95 to 5.2 micrometers. The 
visual channel has a 42.7 mradian square FOV and 
covers 0.35 to 1.05 micrometers. VIM'S prime 
objective is to study the composition and surface 
structure of Saturn's atmosphere, rings and satellite 
surfaces. 
1.1.2 Active Remote Sensing Investigations 
The Cassini payload has two Active Remote Sensing 
investigations. The first is RADAR. This 
instrument uses the HGA to transmit and receive a 
13.8 GHz Ku-Band signal at a specific target-body. 
Its primary objective is to perform radar imaging, 
altimetry and radiometry observations of Titan's 
surface. 
The other investigation is the Radio Science 
Subsystem (RSS). This investigation uses the HGA 
to transmit a signal through a medium (e.g. 
interplanetary space, rings, atmospheres) to be 
received by Earth-based receiving stations. In this 
case 2.3 GHz S-band, 7.18 to 8.42 GHz X-band and 
32 to 34.3 GHz Ka-band frequencies are used. The 
investigation's primary objectives are to study 
Saturn's atmosphere, ionosphere, ring system and its 
gravitational field. In addition, the gravitational fields 
associated with the icy satellite, Titan's atmosphere 
and ionosphere will be studied. During cruise, a 
search for gravitational waves will be attempted. 
1.1.3 Fields, Particles & Wave Instruments 
There are six Fields, Particles & Waves (n?&W) 
being measured. 
Beam Spectrometer (IBS). The combined system will 
articulate back and forth up to 200 degrees in a 
"windshield wiper" type of motion. 
Next is the Cosmic Dust Analyzer (CDA). It 
consists of an aperture that has a 100 degree FOV and 
is sensitive to particle impacts, masses, speeds and 
charges. The device is mounted directly to the UEM 
and can be articulated back and forth up to 270 
degrees. Its primary objective is to study in situ ice 
and dust grains in the Saturnian system and in 
interplanetary space. 
The third FP&W investigation is the Ion and Neutral 
Mass Spectrometer (INMS) and is mounted to the 
Fields & Particle Pallet. Its prime objective is to 
study in situ the composition and concentration of 
charged particles and neutral gases, primarily near 
Titan. 
The Dual Technique Magnetometer (MAG) uses both 
a Vector/Scalar Helium Magnetometer and a 
Fluxgate Magnetometer (FGM) to study Saturn's 
magnetic field and its interaction with the solar wind. 
These instruments are located on a deployable 11 
meter Galileo-type MAG Boom. The FGM is located 
somewhere past the boom halfway point while the 
more sensitive VHM is located at the very end. 
The fifth FP&W investigation is the Magnetospheric 
Imaging Instrument (MIMI). This investigation is 
divided into three separate devices, the Charge-Energy- 
Mass Spectrometer (CHEMS), the Ion and Neutral 
Camera (INCA) and the Low Energy Magnetospheric 
Measurement System (LEMMS). Only CHEMS 
and LEMMS are mounted on the Fields & Particle 
Pallet. INCA is mounted directly to the UEM. 
LEMMS has the capability to be articulated to gain 
spatial information on time scales shorter than 
permitted by the spacecraft turn rates. MIMI's 
primary objectives are to obtain global 
magnetospheric imaging and in situ measurements of 
Saturn's magnetosphere and solar wind interactions. 
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investigation is com 
antennas, a cluster 
objective of this investigation is to study plasma 
waves, radio emissions and dust in the Saturn system. 
1.1.4 Huygens Titan Probe Instruments 
The 2.7 meter Huygens Titan Probe is being built by 
the European Space Agency. It has a mass of 
approximately 300 kg and houses six scientific 
investigations. They consist of the Aerosol Collector 
and Pyrolyser (ACP), the Descent Imager and Spectral 
Radiometer (DISR), the Doppler Wind Experiment 
(DWE), the Gas Chromatograph and Mass 
Spectrometer (GCMS), the Huygens Atmospheric 
Structure Instrument (HASI) and the Surface Science 
Package (SSP). Together this collection of 
instruments, combined with Cassini's remote sensing 
instruments, will make the most comprehensive 
study of Titan's atmosphere and surface to date. 
2. VVEJGA Mission 
The sheer mass of the Cassini spacecraft precluded the 
use of a direct trajectory to Saturn. In order to obtain 
sufficient energy, a multiple gravity assist trajectory 
had to be selected. The Cassini trajectory, known as 
Venus-Venus-Earth-Jupiter Gravity Assist mission 
(VVEJGA), requires almost seven years of cruise to 
reach Saturn. The impacts of this trajectory are a 
more stressful thermal environment for the spacecraft, 
less power at end-of-mission due to the degradation of 
the RTGs, a longer cruise and more complicated 
ground operations. 
2.1 Interplanetary Cruise 
The launch period for the Cassini mission opens on 
1997 October 6. The current plans call for a launch 
with a Titan IV/Centaur with strap-on Solid Rocket 
Motors Upgrades (SRMU). However, the mission 
has maintained the flexibility to use the lower 
performance Solid Rocket Motors (SRMs) should the 
SRMUs not be available for launch. 
Upon liftoff from the Kennedy Space Center in 
Florida, Cassini will have to perform the first of its 
many maneuvers 25 days after launch. During the 
initial cruise portion of the mission, there will be 
minimum instrument calibration, characterization and 
maintenance. Cruise will consist primarily of 
engineering and navigation activities. There are no 
plans at this time to obtain science during the 
interplanetary cruise or at any planetary encounter 
second rendezvous with Venus. 
simple instrument maintenance wilI begin. Two 
months later at L+20 months, on 1999 June 20, the 
Venus2 swingby will occur. 
The second swingby of Venus occurs when the Earth 
and Venus are close to each other in their respective 
orbits. Consequently, the Earth swingby occurs only 
two months after the Venus2 swingby (1999 August 
16). The close placement of these encounters will 
drive ground operations in order to prepare the required 
maneuvers prior to and following each encounter. 
Earth avoidance after Venus2 is another prime concern 
and which will complicate the maneuver strategy. In 
total, there will be 15 spacecraft maneuvers between 
launch and L+30 months. 
After the Earth swingby, Cassini will head out of the 
inner solar system. The last gravitational assist will 
be with Jupiter a little more then three years after 
launch (2000 December 30). The aim point at 
Jupiter will be more than 20 million km (>I40 
Jupiter radii) from the planet. Cassini will arrive at 
Saturn on 9304 June 25.' 
2.2. Orbital Operations 
The current tour is known as 92-01, has 63 orbits 
around Saturn and though not approved by the 
investigators, is typical of the type of science 
opportunities possible at Saturn. 
Cassini will approach Saturn's south pole from the 
dayside prior to beginning its four-year tour of the 
system. The initial approach will allow some unique 
ring science observations as the craft approaches the 
planet at a relatively high inclination. The craft will 
climb above Saturn's ring plane at which point the 
Saturn Orbit Insertion (SOI) maneuver will occur. 
This maneuver will last approximately 70 minutes 
and will commence at periapsis. 
The SO1 maneuver will place the craft in a 152 day 
orbit about Saturn. This first orbit, referred to as 
petal 0, sets up the correct geometry for the delivery 
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of the Huygens Titan Probe. Approximately 134 
o petal 0, the Huygens Titan Probe will be 
from the Cassini spac 
days the probe will continue by 
trajectory into the atmosph 
atmospheric entry, timers on the probe will activate 
the six science instruments, release the heat shield and 
the main parachute. 
During the Descent phase, which lasts approximately 
2.5 hours, the Huygens Titan Probe will relay 
atmospheric composition, temperature and pressure 
information back to the Cassini spacecraft. In order 
to acquire the data, the craft will be turned such that 
the HGA acts as the relay antenna for the probe. The 
information will be redundantly stored on board the 
SSRs to be played back at a future date. 
After the probe mission, the early orbits are designed 
to precess in a counter-clockwise fashion (as seen 
from Saturn's north pole) in order to obtain low solar 
phase angle coverage of the planet. After petal 10, 
the orbits will be changed to precess in a clockwise 
direction. This precession continues till late in the 
mission when the orbit periods are shortened in order 
to increase the petal inclination. By the end of the 
mission, an inclination of greater than 75 degrees will 
have been achieved. 
Over the course of the four year mission, Cassini will 
perform 33 Titan swingbys. The altitudes of the 
Titan swingbys will range from 950 km to greater 
than 5000 km above its surface. Almost a third of 
the Titan passes will be at an altitude of 950 km. 
There also will be opportunities for 10 Earth- and 10 
Sun-Titan occultations. 
There also will be four targeted and 29 non-targeted 
satellite encounters. The targeted satellite encounters 
will be of Enceladus, Dione, Rhea and Iapetus, and 
will occur at an altitude of 1000 km or less. The 
non-targeted encounters are all under 100,OOO km. 
Voyager 1 and 2 combined had only four Saturnian 
satellite encounters less than l00,OOO km. 
The beginning of the tour also provides for five 
Earth- and Sun-Satum/ring occultations. Near the 
end, when the spacecraft inclination increases, the 
number of occultations will be 27 Earth- and 9 Sun- 
Sawr ing  occultations. 
3. Science Planning & Sequencing 
The science planning and sequencing aspects for the 
Cassini mission will be based on a fundamentally 
different approach from its predecessors Voyager and 
Galileo. The concept is analogous to the one used for 
Mars Observer and is based on distributed science 
investigators to 
remotely at their 
onnections to the 
This differs from past missions where investigators 
laboratory for weeks and even months at a time. 
A distributed science operation approach should 
mitigate the need to transfer to or duplicate 
instrument expertise from the home institution at 
JPL. Investigators will be responsible for identifying 
science opportunities, planning science observations 
and generating instrument commands. 
3.1 Mission Planning 
The Ground System (GS) will be responsible for 
mission success at the system level. As such, 
mission planning will involve defining a physical 
environment that allows each investigation to operate 
successfully acquiring its desired data. 
In order to accomplish this critical task, mission 
planners, working with the investigators, spacecraft 
engineers and navigators, will compile information 
pertaining to science objectives from which a desired 
mjectory can be developed. This trajectory must also 
take into account the conditions in interplanetary 
space and during orbital operations. As an example, 
spacecraft thermal considerations and instrument 
performance characteristics in radiation environments 
will be evaluated and incorporated into the trajectory 
selection. 
Along with the definition of a trajectory, high 
priority science observations, especially those tied to 
geometric events, will be identified such that 
spacecraft resources (e.g. instrument power, data 
volume, pointing, etc.) can be allocated to meet the 
objectives of the investigators and the mission. 
To accomplish this difficult task, mission planners 
will have to work very closely with the remotely 
located investigators. 
3.2 Science Planning 
Science planning will require an intensive amount of 
work identifying science opportunities, critical 
observations and negotiating spacecraft resources. 
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which is located 
timeline from m 
which the science observations will be placed. 
resource env 
optimal observing sequences (within allocated 
resources) and note which eng 
to be shifted (within their state 
initial observation conflicts. 
It is envisioned that a number of software tools will 
be available to help the investigators identify 
observation opportunities. One such tool planned for 
development at JPL is called SOA (Science 
Opportunity Analyzer). This program will 
incorporate (user-definable) planetary system physical 
models to allow the user to search for specific 
observing conditions and to characterize observing 
conditions at a particular time and location. The 
program will also be able to produce animated 
displays of planetary system targets as seen from a 
user specified vantage point. 
Upon completion, the updated information in the 
PDB will be accessed by SPOT; resource utilization, 
observation conflicts and constraint violations will be 
identified. Once determined, the Science Operation 
(SO) Teams (Principal Investigators and Facility 
Engineering Operation Teams) will resolve conflicts, 
specify instrument states and generate specific 
activities which will contain macro-level instrument 
parameters. 
It will be critical for SO Teams to confi i  that their 
observations do indeed fit into their allocated 
resources. This will be accomplished by using 
insmment models for all managed resources, such as 
power. Any observations found, by system-level 
checks at JPL, to violate a specific resource envelope 
will be subject to removal from the sequence. The 
GS will only be responsible for checking system- 
level commands for compatibility with system-level 
resources and constraints. 
The SO Teams will then place their detailed 
These records are accessed by SPOT to generate an 
The final output product is the Ground Command 
(GCMD) File, and approved by the Project, is 
transmitted to the 
A limited number of changes to the GCMD may be 
possible prior to sequence execution. These 
modifications may be needed to account for changes 
in the Saturnian system for which no apriori 
knowledge of the event was known. 
4. Challenges 
As with any new approach, many challenges lay 
ahead during the GS's implementation. For Cassini, 
the situation is exaggerated due to the deferred 
development of major portions of its ground system 
until post-launch. 
Of the many challenges faced by the Cassini GS, the 
approach for resolution of conflicting activities will 
be one of the more difficult to solve. In most of the 
past planetary missions, sequence conflicts were 
resolved in a centralized location where all 
participants could argue "head-to-head'' until a 
solution was agreed upon. 
For Cassini, "head-to-head meetings will not be 
practical during the four years of orbital operations. 
Other than for SO1 observations and Huygens Titan 
Probe data, no one science observation is so critical 
that a compromise can not be found. It will be 
necessary to resolve sequence conflicts remotely at the 
investigator's home institution. 
One approach for doing this is the early identification 
of high priority science opportunities and critical 
engineering activities. Once determined, the JPL- 
based mission planning function can assign initial 
operational modes, power envelopes, primary targets 
and associated data volumes. Once these envelopes 
have been assigned, the resulting profiles can be 
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placed in the Project Database for remote access by 
investigators. 
iterations the sequence goes through during its 
development. 
The savings come from the very nature of the 
sequence development process. 
proceeding from lower to a h 
Conflict resolution often results in a need to return to 
a lower level of detail to fix the problem, rendering 
much detailed information obsolete. The early 
identification of high priority activities, ~d timely 
elimination of conflicts between them, will be needed 
to help resolve the sequencing issues in the short 
period of time available for sequence development. 
Following are some of the other obvious GS 
challenges that have to be addressed. 
4.1 No Articulating Insmment Platforms 
Cassini was initially designed with a high precision 
pointing platform for the Passive Remote Sensing 
instruments and a spinning Turntable for Fp&W 
investigations. The removal of these platforms 
simplified the design and reduced the hardware cost of 
the spacecraft. 
However, one effect of these changes is that during 
orbital operations, the spacecraft will spend up to 16 
hours per day maneuvering off Earth-point to acquire 
Remote Sensing data. The remaining eight hours 
will be spent on Earth-point, replaying the Remote 
Sensing data and collecting Fp&W data as the craft 
slowly rolls about the HGA axis. 
The division between the collection of Fp&W and 
remote sensing data, coupled with the potentially 
greater risk of spending up to 16 hours per day out of 
contact with the Earth, will add complexity to the 
spacecrafts flight software and ground operations. 
4.2 Power Limitations 
Cassini’s electrical power output is insufficient to 
power all the instruments simultaneously during 
orbital operations. Thus, operational modes have 
been defined in which each investigation has been 
allocated a power level for the duration of the mode. 
The current operational modes are: Optical Remote 
Sensing, Downlink FP&W (Le., simultaneous with 
SSR playback), W&WI (t for INMS on), RADAR 
and RSS. 
4.3 Distributed Science Teams 
distributed scien 
of the GS for Mars Observer (MO). At this point in 
time, MO has just begun cruise operations and is 
about 10 months away fi-om orbital operations. It 
may require several months of orbital operations 
before the full advantages and possible weaknesses of 
this concept become apparent. Cassini will be eager 
to incorporate lessons leamed from MO into its GS 
Design. 
In MOs case, the instruments are independent of each 
other, have fixed resource envelopes and the mission 
is defined as a systematic mapping mission. 
Designing the remote science operations concept for 
the Cassini mission, with highly interdependent 
science observations, tight spacecraft resources and a 
multi-target mission, will be a challenge. 
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